Zones of Construction Activity
<table>
<thead>
<tr>
<th>Activity Date / Time</th>
<th>Proposed Activity</th>
<th>Type of Impact (Noise/Vibration/Flow/Ect.)</th>
<th>Noise Description</th>
<th>Duration of Activity</th>
<th>Affected Area</th>
</tr>
</thead>
</table>
| 10/15 11/30          | 1. Install Temporary Walls  
                       2. Demo Existing MEP & Walls  
                       3. Flooring Removal                  | Moderate Noise                             | Banging noise. Hammering with rubber mallet, material dropping, sawing with electric tools, etc. | 2 Months             | ZONE 1        |
| 12/13 12/28          | 1. Demo Concrete Slab  
                       2. Installing Concrete Anchors          | Most Noise and Vibration                  | Saw cutting concrete with power saw. Chipping Concrete Installing rehab into concrete | 10 Days              | ZONE 2        |
| 1/15 8/1             | 1. Framing and Drywall  
                       2. Installing Hangers for MEP  
                       3. Roto Hammer Supports for Duct Work and Equipment | Moderate Noise                             | Shooting pins into concrete deck with powder actuated tools. Rotohammering          | 6 Months             | ZONE 1        |
| 11/20 11/27          | 1. Setup Containment Walls  
                       2. Remove Flooring                       | Moderate Noise                             | Electric Tools. Vibration from materials.                                        | 7 Days               | ZONE 3        |
| 11/28 12/11          | 1. Casework & Wall Demo                                                    | Moderate Noise                             | Banging noise. Hammering with rubber mallet, material dropping, sawing with electric tools, etc. | 100 Days             | ZONE 3        |
| 12/11 1/30           | 1. Framing and Equipment Install  
                       2. Hanging drywall  
                       3. Ductwork Installation                  | Moderate Noise                             | Electric hand tools. Rotohammering into deck.                                     | 2 Months             | ZONE 3        |
| 12/12 12/14          | 1. Setup Containment Walls  
                       2. Remove Flooring                       | Moderate Noise                             | Electric Tools. Vibration from materials.                                        | 3 Days               | ZONE 4        |
| 12/20 12/21          | Frame wall and set door frame                                               | Most Noise and Vibration                  | Electric tools. Rotohammering into concrete.                                      | 2 days               | ZONE 4        |
| 12/21 2/15           | General Construction                                                         | General Construction Noise                 | Minor Noise/ Use of Electric Tools                                               | 1.5 Months           | ZONE 4        |
Overlay of Work Zones – 2nd Floor